

Karma Ayurveda Website Redevelopment

Project Status & Pending Work Documentation

Project Name: Karma Ayurveda Website Redevelopment

Current Status: In Progress

Prepared By: Development Team

1. Project Background

The existing **karmaayurveda.com** website was developed using **Core PHP** with an older development architecture and traditional design patterns. While the current website is functional, it has limitations in terms of scalability, maintainability, performance, and modern SEO practices.

To overcome these limitations, the website is being completely redeveloped using a modern technology stack while preserving the existing business content and improving the overall user experience.

The primary objectives of this redevelopment are:

- Modern and responsive user interface
 - Better website performance
 - Improved SEO capabilities
 - Easier content management
 - Scalable architecture for future enhancements
 - Secure and maintainable codebase
-

2. Technology Stack

The new website has been developed using modern web technologies.

Layer	Technology
Frontend Framework	Next.js (App Router)
Language	TypeScript
UI Library	React
Database	MySQL
Database Driver	mysql2

Layer	Technology
Rendering	Server Components
Data Handling	Server Actions
Styling	Modern Responsive Design

Development Approach

Instead of following the traditional API-based architecture, the project utilizes:

- Next.js App Router
- Server Components
- Server Actions
- Direct MySQL integration using mysql2

This architecture improves:

- Performance
- Security
- SEO
- Maintainability
- Server-side rendering
- Reduced client-side JavaScript

3. Design Approach

The complete frontend has been redesigned from scratch.

During the planning phase, **HIIMS (hiims.com)** was selected as the primary design reference due to its modern healthcare-focused layout and user experience.

The new design includes:

- Modern responsive layout
- Improved visual hierarchy
- Better mobile experience
- Cleaner navigation
- Faster page rendering
- Improved content presentation
- Better lead generation sections
- Optimized page structure for SEO

The design has been customized according to Karma Ayurveda's branding and requirements rather than being a direct copy of the reference website.

4. Current Development Status

Frontend Website

The public-facing website has been largely completed.

Completed

- Home Page
- About Pages
- Treatment Pages
- Therapy Pages
- Doctor Pages
- Clinic Pages
- Blog Listing
- Blog Detail Pages
- Contact Pages
- Static Information Pages
- Navigation
- Footer
- Responsive layouts
- Shared UI components

Pending

- Disease Detail Page

The Disease Detail page requires a few design modifications and layout improvements before it is finalized.

Admin Panel

The administration panel has been fully developed.

The completed admin modules include:

- Dashboard
- Authentication
- Blog Management
- Disease Management
- Therapy Management
- Doctor Management
- Clinic Management
- SEO Management
- Lead Management

- Content Management
- Website Settings
- Dynamic Data Management

The admin panel is designed to allow non-technical users to manage website content without requiring code changes.

5. Database

A new MySQL database structure has been created to support the redesigned website.

The database has been organized to support dynamic management of:

- Blogs
- Diseases
- Therapies
- Doctors
- Clinics
- Leads
- SEO Data
- Website Settings
- Dynamic Content

This structure replaces the older Core PHP implementation and provides a more maintainable and scalable data model.

6. Current Project Completion Status

Module	Status
Project Setup	✓ Completed
Database Design	✓ Completed
Frontend Development	✓ Nearly Completed
Responsive Design	✓ Completed
Admin Panel	✓ Completed
Authentication	✓ Completed
Dynamic Content Management	✓ Completed
Disease Page Design	● In Progress

Module	Status
Data Migration	 Pending
SEO Optimization	 Pending
Testing	 Pending
Production Deployment	 Pending

7. Remaining Work

The following activities remain before the project is production-ready.

1. Disease Page Completion

- Final UI adjustments
- Layout refinements
- Content placement improvements

2. Data Migration

Content from the existing Core PHP website needs to be migrated into the new database.

This includes:

- Blogs
- Disease content
- Therapy content
- Doctor information
- Clinic information
- SEO metadata
- Images
- Other dynamic content

3. SEO Configuration

Remaining SEO activities include:

- Dynamic meta tags
- Structured data (Schema)
- Sitemap generation

- Robots configuration
- Canonical URLs
- Redirect mapping from old URLs to new URLs

This step is important to preserve the existing search engine rankings after migration.

4. Final Testing

Complete application testing will include:

- Cross-browser testing
 - Mobile responsiveness
 - Performance optimization
 - Form validation
 - Dynamic page verification
 - Admin functionality testing
 - SEO verification
-

5. Production Deployment

Final deployment activities include:

- Production server configuration
 - Database migration
 - Domain configuration
 - SSL verification
 - Performance optimization
 - Cache configuration
 - Final launch
-

8. Overall Progress

Completed

- Modern architecture established
- New frontend developed
- Responsive design implemented
- Modern technology stack integrated
- Complete admin panel developed
- Dynamic content management system created
- New database structure implemented

Remaining

- Disease page refinements
 - Legacy content migration
 - SEO implementation
 - Comprehensive testing
 - Production deployment
-

9. Conclusion

The redevelopment of the Karma Ayurveda website has reached an advanced stage. The project has successfully transitioned from the legacy Core PHP architecture to a modern Next.js-based application that provides improved performance, scalability, maintainability, and user experience.

At present, the major development work has been completed. The remaining tasks primarily involve content migration, SEO implementation, final design refinements for the Disease page, testing, and deployment.

Once these activities are completed, the new website will be ready for production release.